



Mobilization

MGL0910

R/V Marcus G. Langseth

To: Office of Marine Operations
Cc: Reports Group
Fm: Anthony D Johnson – Technician in Charge (LDEO)

Daily Report for 20 Aug 2009

1. STATISTICAL ANALYSIS (DECIMAL HOURS)

Line Charge Analysis

<u>Sailed KM</u>	
08/20/2009	
Prime Sail Line	0.000
Infill Sail Line	0.000
Reshoot Sail Line	0.000
Total:	0.000

Time Activity Analysis

08/20/2009	
MCS Production	0:00
MCS Line Change	0:00
MCS Extended Line Change	0:00
Streamer Maintenance	0:00
Streamer Recovery	0:00
Streamer Deployment	0:00
Source Maintenance	0:00
Source Recovery	0:00
Source Deploy	0:00
PAM Deploy	0:00
PAM Recovery	0:00
Seismic Air Compressor	0:00
Hydraulic System	0:00
Turn/Transition	0:00
Magnetometer Survey	0:00
Multibeam survey	0:00
Transit/Mob/Demob	0:00
Port Call	24:00
Weather/Currents	0:00
Total:	24:00

2. TIME SUMMARY

Start	End	Description/Comments
00:00	24:00	Port call, Astoria, OR

GMT Midnight (24:00) Position / Heading:

POS 46 11.41991 N



Mobilization

MGL0910

R/V Marcus G. Langseth

To: Office of Marine Operations

Cc: Reports Group

Fm: Anthony D Johnson – Technician in Charge (LDEO)

123 51.61458 W
HDG: 075.7 Deg
SPEED: 0.0 Knots

Weather:

Winds SW @ 13.8 Kts
Seas Calm. In harbor.

Comments local time is UTC+7

Science technical staff currently on board:

Johnson, Cucchiara, Eaton, Goodick, Gunn, Gutierrez, Kuehnast, Martinson, McKiernan, Ng, Spoto

Science party currently on board:

Toomey, Wilcock, Hooft, Araragi, Durant, Weekly, Price, Soule, Wells

OBS Tech: Aaron, Dubois, Girbaud, Lemmond, Thai

Mammal observers currently on board vessel:

Beland, Calvatturo, Dawe, Graham, Nicolas

Daily Summary:

Science Party and OBS techs move on board. Outstanding science tech crew arrive. IHA conference call. Science party orientation.

Complete installation and set up of OBS equipment and science party equipment. Prepare for sea.

Prepare seismic, nav and other instrumentation.

Science shipments received:

All intended -- SCI09-106, SCI09-108, SCI09-111, SCI09-112, SCI09-117, SCI09-120, SCI09-125, SCI09-128, SCI09-129, SCI09-35, SCI09-146.

Also received Fedex shipment.

Next 24 hours

Offload streamer sections for storage/repair. Gravity tie. Prepare lifting equipment for acoustic test casts.

Prepare OBS handling equipment. Sail for MGL0910.

Anthony Johnson