Project Initiation
- Consultant Team Confirmation
- Contract
- Letter CMEZ

Open Space Framework Plan
- CPC Meetings
- Direction for siting ECRH
- Student for siting future buildings
- Replacement of existing uses
- Study Open Space guidelines
- Directed East Campus pathway locations
- Demonstrate expansion of Open Space

Programming and Concepts
- User Group Meetings
- Engaging Sustainability
- Temporary facilities/short term
- Configurations, number of beds
- Residential locations, shared support spaces
- Common areas, public spaces
- Study areas, academic lobbies
- Dining, Kitchen, Storage and Loading
- Programmatic auxiliary spaces
- Management, bio-deco, mail, storage
- Concept definition safer place

Concept Budget

Schematic Design
- CPC Meeting
- User Group Meetings
- Schematic design guidelines

Design Development
- Design Development EIR
- 2009 EIR

Construction Documents
- Bid Package 1
- Review
- Bid Package 2
- Review
- Bid package 3
- Review

Permitting/Bidding
- Bid Package 1
- Bid Package 2
- Bid Package 3
- Review

Construction
- Move in
- Classes Start

Dates:
- 3/30
- Spring Term
- 4/12
- 9/29
- Fall Term
- 12/11
- 1/6
- Winter Term
- 1/10
- 3/20
- Spring Term
- 6/11

2009:
- March
- April
- May
- June
- July
- August
- September
- October
- November
- December

2010:
- January
- February
- March
- April
- May
- June
- July
- August
- September

2011:
- October
- November
- December

2012:
- January
- February
- March
- April

2011:
- 4/15

Construction Complete