



University of Oregon – Student Recreation Center
Workshop #1B - Programming

AGENDA

DATE October 6, 2011

LOCATION University of Oregon – SRC Bonus Room

11:00am-12:30pm **Project User Group Meeting – SRC PUG, SRC MGMT**

Handouts: Agenda, Midwest Tour Take-Away Synthesis

11:00am Review of Program Priorities (Carl Sherwood)

11:10am Interactive review and comments on Initial Program Summary (Jack Patton)

- Aquatic Program Scenarios Development
- Initial Observations on Leighton Pool
- Area/Cost Model Scenarios and Diagrams

11:50pm Evaluate Impact on Design Values / Goals / Patterns (Carl Sherwood)

12:00pm Preliminary Site Opportunities and Constraints (Larry/Justin)

12:10pm Wrap Up / Conclusions / Notes (Jack Patton)

12:20pm Set direction for work to be accomplished for next User Group Meeting,
Review Project Schedule (Carl Sherwood)

OBJECTIVES

- Establish / Confirm Program Priorities
- Determine Preferred Area/Cost Model Alternative
- Determine Goals for Leighton Pool
- Review applicable patterns to confirm
- Establish goals for next workshop