



ETOMO

MGL0910

R/V Marcus G. Langseth

To: Office of Marine Operations

Cc: Reports Group

Fm: Anthony D Johnson – Technician in Charge (LDEO)

Daily Report for 22 Aug 2009

1. STATISTICAL ANALYSIS

Line Charge Analysis

Sailed KM	08/22/2009
Prime Sail Line	0.000
Infill Sail Line	0.000
Reshoot Sail Line	0.000
Total:	0.000

Time Activity Analysis

	08/22/2009
MCS Production	0:00
MCS Line Change	0:00
MCS Extended Line Change	0:00
Streamer Maintenance	0:00
Streamer Recovery	0:00
Streamer Deployment	0:00
Source Maintenance	0:00
Source Recovery	0:00
Source Deploy	0:00
PAM Deploy	0:00
PAM Recovery	0:00
Seismic Air Compressor	0:00
Hydraulic System	0:00
Turn/Transition	0:00
Magnetometer Survey	0:00
Multibeam survey	0:00
Transit/Mob/Demob	6:11
Port Call	17:49
Weather/Currents	0:00
Total:	24:00

2. TIME SUMMARY

Start	End	Description/Comments
00:00	17:49	Port call, Astoria, OR
17:49	19:53	Departing Astoria, OR
19:53	24:00	Transit to survey area

GMT Midnight (24:00) Position / Heading:



ETOMO

MGL0910

R/V Marcus G. Langseth

To: Office of Marine Operations

Cc: Reports Group

Fm: Anthony D Johnson – Technician in Charge (LDEO)

POS 46 25.172 N
 125 00.984 W
HDG: 292 Deg
SPEED: 9.3 Knots

Weather:

Winds N @ 10 Kts
Seas Calm. In harbor.

Comments local time is UTC-7

Science technical staff currently on board:

Johnson, Cucchiara, Eaton, Goodick, Gunn, Gutierrez, Kuehnast, Martinson, McKiernan, Ng, Spoto

Science party currently on board:

Toomey, Wilcock, Hooft, Araragi, Durant, Weekly, Price, Soule, Wells
OBS Tech: Aaron, Dubois, Girbaud, Lemmond, Thai

Mammal observers currently on board vessel:

Beland, Calvatturo, Dawe, Graham, Nicolas, Meyer

Daily Summary:

Continue preparing acoustic cast line. Continue preparing 15m depth ropes. Secure all equipment and prepare for sea. Depart for MGL0910.

Next 24 hours

Arrive waypoint W1, begin acoustic release test cast. Rosette will be deployed twice to 2500m.

Anthony Johnson