ECRH User Group Meeting No. 19

1. Project Update (Gregg Lobisser) 10 min
2. Schedule 10 min.
   a. Review meetings
3. Multipurpose Room 40 min
   a. Seating Layout
   b. Stage and Teaching Use
   c. Green Room
   d. Floor Finish
   e. Ceiling Finish
4. First Floor - General 20 min.
   a. Floor Finishes
   b. Ceiling Finishes
5. Dining/Servery 40 min
   a. Seating Layout
   b. Servery Layout
   c. Finishes
   d. Security
6. Site Plan / Landscape 30 min
   a. Building Entry
   b. Courtyards
   c. Open Space
   d. Loading / Service Access
7. Window Washing Access 10 min